



PROJECT REPORT

DON BOSCO DEVELOPMENT OUTREACH NETWORK (DBDON)

PROJECT NAME

BOSCO BOYS RUNNING COST

NO.:	PR23AFE091-0005
STATUS:	Current
DONOR:	Don Bosco Mission
PROJECT MANAGER:	Irene Waweru
LOCATION:	Bosco Boys - Nairobi
TIMELINE:	Febr 2026 -Jan 2027
BUDGET:	EUR 82,695.00

PROJECT DESCRIPTION

The Project aims at supporting Street children and children from disadvantaged backgrounds in Nairobi to have access to stable life and educational prospects through rehabilitation schooling and socio-educational support.

KEY PERFORMANCE INDICATORS (KPIS)

Indicator: At the end of the project period, at least 70% of the children receiving support show stable participation (regular attendance) and positive development according to the assessment of the social workers or teachers. Sources: Admission and attendance lists or monthly attendance list, social worker notes / progress reports.

Sub-goals: Sub-goal 1: Rehabilitation and transition. Street children are successfully admitted to the rehabilitation programme and transferred to educational opportunities.

Indicator: At least 60% of the children admitted take part in the rehabilitation programme for at least 2 months and then move on to school or vocational orientation. Sources: Attendance lists, social worker reports.

Sub-goal 2: School integration: Children from rehabilitation programmes and disadvantaged children from slums have continuous access to school education.

Indicator: At least 80% of children enrolled in school regularly (?75%) attend primary school or kindergarten over the course of the project. Sources: School attendance lists.

Sub-goal 3: Strengthening family reintegration Children for whom it is possible are gradually reintegrated into their families. Indicator: At least 7 children are successfully reintegrated into their families of origin. during the project period and receive socio-educational support for at least 3 months. Sources: Reintegration reports, follow-up visits.

REPORTING PHASES

Annual Report by 15 February 2027.

POINTS OF ACTION

Continuous Monitoring to ensure project is implemented as per the indicators.