



PROJECT REPORT

DON BOSCO DEVELOPMENT OUTREACH NETWORK (DBDON)

PROJECT NAME

RENOVATION OF WASHROOM INFRASTRUCTURE IN BOSCO BOYS

NO.:	DBDON#2/JUL/26/BB
STATUS:	Prospect
DONOR:	Searching
PROJECT MANAGER:	Sam
LOCATION:	Bosco Boys - Nairobi
TIMELINE:	July 2026 - June 2027
BUDGET:	KES 5,992,450.00

PROJECT DESCRIPTION

The project seeks to enhance child protection, health, dignity and quality learning by renovating and upgrading washroom infrastructure at Bosco Boys Nairobi into safe, inclusive, hygienic and child-friendly sanitation facilities that comply with national Public Health and education standards.

KEY PERFORMANCE INDICATORS (KPIs)

- Rehabilitation of existing toilet cubicles.
- Replacement of damaged sanitary fixtures.
- Repair of floors, walls and partitions.
- Installation of durable, easy-to-clean finishes.
- Improvement of ventilation and lighting.
- Rehabilitation of bathing areas.
- Repair and replacement of water supply systems.
- Installation of improved drainage.
- Replacement of damaged water pipes.
- Repair of leaking plumbing systems.
- Rehabilitation of blocked sewer lines.
- Improvement of wastewater disposal systems.
- Upgrading of drainage channels to prevent water stagnation and flooding.
- Repair and installation of functional handwashing stations.
- Installation of reliable water points.
- Provision of soap dispensing facilities.
- Placement of hygiene education signage promoting proper handwashing practices.
- Age-appropriate washroom facilities for younger learners.
- Gender-responsive sanitation arrangements.
- Privacy-enhancing improvements.
- Accessibility features for learners and visitors with disabilities, including ramps and handrails where applicable.
- To enhance environmental hygiene and sustainability, the project will also include:
- Improved waste management systems.
- Better ventilation to minimize odors and moisture.
- Durable construction materials requiring minimal maintenance.
- Measures that improve water efficiency wherever practicable.
- Replacement of worn plumbing fixtures.
- Waterproofing and floor resurfacing where necessary.

REPORTING PHASES

As per donors' schedule.

POINTS OF ACTION

Searching for donors.
Getting Provincial cover letter.